



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated February 7, 2018 of **DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification** of **District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204100350000 Project ID: P00201064LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Network Development - Construction of Bypass and Diversion Roads			Network Development - Construction of Bypass and Diversion Roads		
Pola - Naujan Bypass Road, Mindoro Oriental			Pola - Naujan Bypass Road, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road : 2.20 Lane Km	₱ 22,272.73/ Lane Km	₱ 49,000.00	CW1- Construction of Concrete Road : 3.60 Lane Km	₱13,611.11/ Lane Km	₱ 49,000.00
EAO	-	₱ 1,000.00	EAO	-	₱ 1,000.00
Total:		₱ 50,000.00	Total:		₱ 50,000.00
Justification: Increased in physical target from 2.20 lane Km to 3.60 Lane Km is due to the following reasons;					
<ul style="list-style-type: none"> Increased in physical length as per program of work is due to limited road right of way wherein we consider the roadway width of 6.10m instead of 6.70m. As per road condition, there is no existing obstruction that needs demolition resulting to extension of project limit. 					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8F05092