



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUN 25 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 07, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **JAMES P. FERRER, Cagayan 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.		310101100426000			
Project ID:		P00505657LZ			
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Primary Roads		Preventive Maintenance – Primary Roads		Asset Preservation – Preventive Maintenance – Primary Roads	
Cagayan Valley Rd – K0512 + 045 – K0513 + 045, K0513 + 272.25 – K0513 + 589, K0515 + 819 – K0517 + 100, K0524 + 000 – K0524 + 691, K0524 + 722.60 – K0525 + 000		Cagayan Valley Rd – K0512 + (-009) – K0513 + 033, K0513 + 282.5 – K0513 + 620, K0514 + (-004.5) – K0514 + 290, K0515 + 811 – K0517 + 955.50, K0518 + 000 – K0518 + 588.50, K0524 + 041.5 K0524 + 677			
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Preventive Maintenance of Road: Concrete Reblocking – 7.187 Lane Km	P 4,614,740 / Lane Km	P 33,166,140	CW-1 – Preventive Maintenance of Road: Concrete Reblocking – 4.19605 Lane Km	P 7,904,134 / Lane Km	P 33,166,140
EAO	-	P 676,860	EAO	-	P 676,860
Total:		P 33,843,000	Total:		P 33,843,000

Justification:

- Change in station limits due to the decrease in physical target brought about by the change in PCCP thickness from 0.28m to 0.30m thick with a design requirement lane of 3.35m and an earthwork which account to 11.21% of the project cost.
- The increase in unit cost was derived from the approved POW, DUPA, CMPD and Certificate of Reasonableness of Cost.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL Q. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.1 ETP/MLS

WIN1C04117



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

June 25, 2021

MEMORANDUM

TO : **Regional Director LORETA M. MALALUAN**
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer JAMES P. FERRER
Cagayan 1st DEO

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		Project Description	As Modified	
June 25, 2021	1. Cagayan Valley Rd – K0512 + 045 – K0513 + 045, K0513 + 272.25 – K0513 + 589, K0515 + 819 – K0517 + 100, K0524 + 000 – K0524 + 691, K0524 + 722.60 – K0525 + 000		Cagayan Valley Rd – K0512 + (-009) – K0513 + 033, K0513 + 282.5 – K0513 + 620, K0514 + (-004.5) – K0514 + 290, K0515 + 811 – K0517 + 955.50, K0518 + 000 – K0518 + 588.50, K0524 + 041.5 – K0524 + 677		
	CW-1 – Preventive Maintenance of Road: Concrete Reblocking – 7.187 Lane Km	₱ 33,166,140	CW-1 – Preventive Maintenance of Road: Concrete Reblocking – 4.19605 Lane Km	₱ 33,166,140	
	EAO	₱ 676,860	EAO	₱ 676,860	
	Total	₱ 33,843,000	Total	₱ 33,843,000	

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL C. TABUT

Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR