


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

October 30, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer DANILO U. TABILAS
Cagayan 3rd DEO



Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
October 29, 2020	1. Cagayan Valley Rd - (S00701LZ) Chainage 000 - Chainage 078		Cagayan Valley Rd - Chainage 19689 - Chainage 20021	
	CW-1 – Preventive Maintenance of Road: Asphalt Overlay / 0.156 Lane Km.	₱ 1,380,820	CW-1 – Preventive Maintenance of Road: Asphalt Overlay / 0.332 Lane Km.	₱ 1,380,820
	EAO	₱ 28,180	EAO	₱ 28,180
	Total	₱ 1,409,000	Total	₱ 1,409,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL C. YABUT


Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I, II, III, IV-A, V and CAR

2.1 ETP/LTR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


OCT 29 2020
MEMORANDUM

FOR : MARK A. VILLAR
Secretary


Respectfully forwarded is the memorandum dated September 03, 2020 of OIC - Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **DANILO U. TABILAS, Cagayan 3rd DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100295000 Project ID: P00400926LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Primary Roads			Asset Preservation - Preventive Maintenance - Primary Roads		
Cagayan Valley Rd - (S00701LZ) Chainage 000 - Chainage 078			Cagayan Valley Rd - Chainage 19689 - Chainage 20021		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Preventive Maintenance of Road: Asphalt Overlay / 0.156 Lane Km.	P 8,851,410.26 / Lane Km.	P 1,380,820	CW-1 – Preventive Maintenance of Road: Asphalt Overlay / 0.332 Lane Km.	P 4,159,096.39 / Lane Km. P 8.2 M / km	P 1,380,820
EAO	-	P 28,180	EAO	-	P 28,180
Total:		P 1,409,000	Total:		P 1,409,000
Justification:					
• Change in Station Limit due to overlapping with the roundabout project of the Regional Office II (K0480+872 – K0480+1172) under Project ID# P00400315LZ – FY-2020 and <u>increase in Physical Target</u> from 0.156 Lane Km. to 0.332 Lane Km. due to the significant decrease in the unit cost of 53.01% per approved Detailed Engineering Design.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL E. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

