



AUG 16 2019  
MEMORANDUM


Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated July 12, 2019 of Regional Director **VIRGILIO C. EDUARTE, Region V**, endorsing the request of District Engineer **WALTER F. LUBIANO** of **Masbate 1<sup>st</sup> DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 300117204046000</b> <b>Project ID: P00355016LZ</b>					
Local Program			Local Program		
Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Concreting of Road, Junction National Road to Sitio Tacdugan, Bagahanglad, San Jacinto, Masbate (Sta. 2+ <del>310</del> - Sta. 3+610)			Concreting of Road, Junction National Road to Sitio Tacdugan, Bagahanglad, San Jacinto, Masbate (Sta. 2+ <del>610</del> - Sta. 3+610)		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road – <b>2.00 Lane KM</b>	₱ 24,750,000.00 /Lane KM	₱ 49,500,000.00	CW-1 – Construction of Concrete Road – <b>2.00 Lane KM</b>	₱ 24,750,000.00 /Lane KM	₱ 49,500,000.00
EAO	-	₱ 500,000.00	EAO	-	₱ 500,000.00
<b>Total:</b>		<b>₱ 50,000,000</b>	<b>Total:</b>		<b>₱ 50,000,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>There is an <u>overlapping of station limits</u> with another project included in FY 2019 GAA "Concreting of Local Roads, Junction National Road to Sitio Tacdugan, Barangay Bagahanglad, San Jacinto, Masbate (Sta. 1+890 - Sta. 2+610)". Thus, there is a need to adjust station limits.</li><li><u>No change in targets and unit cost.</u></li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 RMYR/LTR

  
**EMIL R. SADAIN, CESO I**  
Undersecretary for TPMO Operations  
and  
Office-in-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN9C03510

71



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

August 16, 2019

**MEMORANDUM**

**TO : Regional Director VIRGILIO C. EDUARTE**  
Regional Office No. V  
Legaspi, Albay

**ATTENTION : District Engineer WALTER F. LUBIANO**  
Masbate 1<sup>st</sup> DEO


**SUBJECT : Approved Request for Modification of Masbate 1<sup>st</sup> DEO**

Transmitted herewith are the **duly approved** Requests for Modification for the following projects under FY 2019 General Appropriation Act (GAA), viz:

Date Approved		As per GAA/Original	As Modified		
		Project Description			
August 16, 2019	1	Concreting of Road, Junction National Road to Sitio Tacdugan, Bagahanglad, San Jacinto, Masbate (Sta. 2+ <b>310</b> - Sta. 3+610)		Concreting of Road, Junction National Road to Sitio Tacdugan, Bagahanglad, San Jacinto, Masbate (Sta. 2+ <b>610</b> - Sta. 3+610)	
		CW-1 – Construction of Concrete Road – <b>2.00 Lane KM</b>	₱ 49,500,000.00	CW-1 – Construction of Concrete Road – <b>2.00 Lane KM</b>	₱ 49,500,000.00
		EAO	₱ 500,000.00	EAO	₱ 500,000.00
		Total	<b>₱ 50,000,000</b>	Total	<b>₱ 50,000,000</b>

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2019 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP  
**Assistant Secretary EUGENIO R. PIPO, JR.**, Regional Operations in Regions I,II,III,IV-A,V and CAR

2.1 RMYR/LTR





R05.1-96-7-177

Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGIONAL OFFICE V**  
Regional Government Center, Rawis, Legaspi City

July 12, 2019

**MEMORANDUM**

**FOR :** **SECRETARY MARK A. VILLAR**  
This Department

**THRU :** **Senior Undersecretary RAFAEL C. YABUT**  
Undersecretary for Regional Operations in Regions I, II, III, IV-A, V, and CAR  
**Undersecretary MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and PPP

**SUBJECT :** **Modification Request for Project included under the FY 2019 GAA (RA 11260) within MASBATE FIRST DISTRICT for Masbate 1st District Engineering Office Implementation**

Forwarded is the Memorandum dated July 03, 2019 of District Engineer Walter F. Lubiano, Masbate 1st District Engineering Office, San Fernando, Masbate relative to the proposed modification under Local Program - Local Roads - Local Infrastructure Program, included in FY 2019 DPWH Infrastructure Program based on General Appropriations Act (GAA) RA 11260, for Masbate 1st District Engineering Office Implementation, viz;

FROM (As per GAA)				TO (As Modified)			
UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P '000)	UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P '000)
300117204046000 / P00355016LZ							
Local Program - Local Roads - Local Infrastructure Program							
Project: Concreting of Road, Junction National Road to Sitio Tacdugan, Bagahanglad, San Jacinto, Masbate (Sta. 2+ <u>310</u> - Sta. 3+610)				Project: Concreting of Road, Junction National Road to Sitio Tacdugan, Bagahanglad, San Jacinto, Masbate (Sta. 2+ <u>610</u> - Sta. 3+610)			
Component:	Type of Work:	Target	Unit	Component:	Type of Work:	Target	Unit
CW1	Construction of Concrete Road	2.000	Lane Km	CW1	Construction of Concrete Road	2.000	Lane Km
EAO	-	-	-	EAO	-	-	-
			Component Cost				Component Cost
			49,500.00				49,500.00
			500.00				500.00
TOTAL			50,000.00	TOTAL			50,000.00
REMARKS/JUSTIFICATION:							
-Concreting of Road, Junction National Road to Sitio Tacdugan, Bagahanglad, San Jacinto, Masbate (Sta. 2+310 - Sta. 3+610) is not included in the NEP 2019 and was only included in FY 2019 GAA. Modification is sought to adjust the start station from Sta. 2+310 to Sta. 2+610, since this project will overlap with "Concreting of Local Roads, Junction National Road to Sitio Tacdugan, Barangay Bagahanglad, San Jacinto, Masbate (Sta. 1+890 - Sta. 2+610)", which is also under FY 2019 GAA.							
-The same physical target is adopted thus the end station limit is retained.							

Attached are accomplished Evaluation Form for Modification, Approved Programs of Work, Certificate of Availability of Funds, and other supporting documents in support to the request.

For favorable consideration.

**VIRGILIO C. EDUARTE, CESO IV**  
Regional Director

R05.1 RADD/EMV/BMF/MNL