




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

June 30, 2020

**MEMORANDUM**

**TO : OIC - Regional Director LORETA M. MALALUAN**  
Regional Office No. II  
Tuguegarao City, Cagayan

**ATTENTION : District Engineer MARIFEL T. ANDES**  
Quirino DEO



Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
June 29, 2020	1. Jct.Mangandingay-Saguday-Isabela Bdry Rd- <b>K0344+535-K0347+105</b> , (S04198LZ) Cabarroguis and Saguday, Quirino		Jct Mangandingay-Saguday-Isabela Bdry Rd- <b>K0344+535-K0347+219</b> , (S04198LZ) Cabarroguis and Saguday, Quirino	
	CW-1 Off-Carriageway Improvement: Shoulder Paving/Construction <b>12,830.60 Sq. meters (2.469 kms)</b>	₱ 40,733,700	CW-1 Off-Carriageway Improvement: Shoulder Paving/Construction/ <b>14,531.20 Sq. meters (2.583 kms)</b>	₱ 40,733,700
	EAO	₱ 831,300	EAO	₱ 831,300
	<b>Total</b>	<b>₱ 41,565,000</b>	<b>Total</b>	<b>₱ 41,565,000</b>
June 29, 2020	2. Echague-Jones-Maddela Road (Villa Norte-Panag Sect) (S00850LZ), Maddela, Quirino		Echague-Jones-Maddela Rd. (Villa Norte-Panang Sect)- <b>K038+999-K0385+109</b> (S00850LZ) Maddela, Quirino	
	CW-1 Preventive Maintenance: Asphalt Overlay <b>2.220 Lane Km</b>	₱ 37,189,040	CW-1 Preventive Maintenance: Asphalt Overlay <b>2.220 Lane Km</b>	₱ 37,189,040
	EAO	₱ 758,960	EAO	₱ 758,960
	<b>Total</b>	<b>₱ 37,948,000</b>	<b>Total</b>	<b>₱ 37,948,000</b>
June 29, 2020	3. Jct. Victoria-Madella-Alicia-Kasibu Bdry Road (Jct. Victoria-Kasibu Bdry)- <b>K363+555-K0363+605,K0375+765-K0375+790, K0382+525-K0382+605</b> (S04747LZ), Maddela, Quirino		Jct.Victoria-Madella-Alicia-Kasibu Bdry Rd (Jct. Victoria-Kasibu Bdry)- <b>K363+555-Ko363+605,K0375+765-K0375+790, K0382+525-K0382+605, K0382+675-K0382+715 (S047471LZ)</b> , Maddela, Quirino	
	CW-1 Construction of Road Slope Protection Structure <b>1,422.600 Sq. meters</b>	₱ 26,656,000	CW-1 Construction of Road Slope Protection Structure <b>1,862.60 Sq. meters</b>	₱ 26,656,000
	EAO	₱ 544,000	EAO	₱ 544,000
	<b>Total</b>	<b>₱ 27,200,000</b>	<b>Total</b>	<b>₱ 27,200,000</b>
June 30, 2020	4. Cordon-Aurora Bdry. Road (Isabela Bdry – Jct Dumabato) – <b>K0367+770-K0369+592</b> , (S04192LZ), Maddela, Quirino		Cordon-Aurora Bdry. Road (Isabela Bdry – Jct. Dumabato) – <b>K0327+123-K0328+200</b> , (S04192LZ), Diffun, Quirino	
	CW-1 Preventive Maintenance of Roads: Asphalt Overlay <b>2.180 Lane Km</b>	₱ 36,509,900	CW-1 Preventive Maintenance of Roads: Asphalt Overlay <b>2.180 Lane Km</b>	₱ 36,509,900
	EAO	₱ 745,100	EAO	₱ 745,100
	<b>Total</b>	<b>₱ 37,255,000</b>	<b>Total</b>	<b>₱ 37,255,000</b>

June 29, 2020	5. Cordon-Aurora bdry Rd (Isabela Bdry –Jct Dumababato)(S04192LZ), Aglipay, Quirino		Cordon-Aurora Bdry Rd (Isabela Bdry-Dumabato) <b>K0354+898-K0355+113, K0355+198-K0356+302</b> (S04192LZ), Aglipay, Quirino	
	CW-1 Reconstruction to Concrete Pavement <b>2.648 Lane Km</b>	₱ 34,101,060	CW-1 Reconstruction to Concrete Pavement <b>2.648 Lane Km</b>	₱ 34,101,060
	EAO	₱ 695,940	EAO	₱ 695,940
	<b>Total</b>	<b>₱ 34,797,000</b>	<b>Total</b>	<b>₱ 34,797,000</b>

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

  
**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP  
**Assistant Secretary EUGENIO R. PIPO, JR.**, Regional Operations in Regions I, II, III, IV-A, V and CAR





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

JUN 29 2020


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary


Respectfully forwarded is the memorandum dated March 12, 2020 of OIC-Director **LORETA M. MALALUAN, Region II** endorsing the request of District Engineer **MARIFEL T. ANDES, Quirino DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b> <b>UACS No. 310103100493000</b> <b>Project ID: P00402713LZ</b>  <b>ORGANIZATIONAL OUTCOME I:</b> Ensure Safe and Reliable National Road System; Asset Preservation Program-Preventive Maintenance-Tertiary Roads  Asset Preservation-Preventive Maintenance-Tertiary Roads-Echague-Jones-Maddela Road (Villa Norte-Panag Sect) (S00850LZ), Maddela, Quirino			<b>ORGANIZATIONAL OUTCOME I:</b> Ensure Safe and Reliable National Road System; Asset Preservation Program-Preventive Maintenance-Tertiary Roads  Asset Preservation-Preventive Maintenance-Tertiary Roads-Echague-Jones-Maddela Rd. (Villa Norte-Panang Sect)- <b>K038+999-K0385+109</b> (S00850LZ) Maddela, Quirino		
Type of Work/ Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Preventive Maintenance: Asphalt Overlay/ <b>2.220 Lane Km</b>	<b>₱ 16,751.83/ Lane Km</b>	<del>₱ 37,189,040</del>	CW-1 Preventive Maintenance: Asphalt Overlay/ <b>2.220 Lane Km</b>	<b>₱ 16,751.83/ Lane Km</b>	₱ 37,189,040
EAO	-	₱ 758,960	EAO	-	₱ 758,960
<b>Total:</b>		<b>₱37.948M</b>	<b>Total:</b>		<b>₱ 37.948M</b>
<b>Justification:</b> No station limit was reflected in the approved GAA, hence, this modification to reflect the station limits based on RBIA which is <b>K0383+999-K0385+109</b> , with the same target length of 2.220 lane km.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary



WIN0C03894