




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

June 30, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer MARIFEL T. ANDES
Quirino DEO



Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
June 29, 2020	1. Jct.Mangandingay-Saguday-Isabela Bdry Rd- K0344+535-K0347+105 , (S04198LZ) Cabarroguis and Saguday, Quirino		Jct Mangandingay-Saguday-Isabela Bdry Rd- K0344+535-K0347+219 , (S04198LZ) Cabarroguis and Saguday, Quirino	
	CW-1 Off-Carriageway Improvement: Shoulder Paving/Construction 12,830.60 Sq. meters (2.469 kms)	₱ 40,733,700	CW-1 Off-Carriageway Improvement: Shoulder Paving/Construction/ 14,531.20 Sq. meters (2.583 kms)	₱ 40,733,700
	EAO	₱ 831,300	EAO	₱ 831,300
	Total	₱ 41,565,000	Total	₱ 41,565,000
June 29, 2020	2. Echague-Jones-Maddela Road (Villa Norte-Panag Sect) (S00850LZ), Maddela, Quirino		Echague-Jones-Maddela Rd. (Villa Norte-Panang Sect)- K038+999-K0385+109 (S00850LZ) Maddela, Quirino	
	CW-1 Preventive Maintenance: Asphalt Overlay 2.220 Lane Km	₱ 37,189,040	CW-1 Preventive Maintenance: Asphalt Overlay 2.220 Lane Km	₱ 37,189,040
	EAO	₱ 758,960	EAO	₱ 758,960
	Total	₱ 37,948,000	Total	₱ 37,948,000
June 29, 2020	3. Jct. Victoria-Madella-Alicia-Kasibu Bdry Road (Jct. Victoria-Kasibu Bdry)- K363+555-K0363+605,K0375+765-K0375+790, K0382+525-K0382+605 (S04747LZ), Maddela, Quirino		Jct.Victoria-Madella-Alicia-Kasibu Bdry Rd (Jct. Victoria-Kasibu Bdry)- K363+555-Ko363+605,K0375+765-K0375+790, K0382+525-K0382+605, K0382+675-K0382+715 (S047471LZ) , Maddela, Quirino	
	CW-1 Construction of Road Slope Protection Structure 1,422.600 Sq. meters	₱ 26,656,000	CW-1 Construction of Road Slope Protection Structure 1,862.60 Sq. meters	₱ 26,656,000
	EAO	₱ 544,000	EAO	₱ 544,000
	Total	₱ 27,200,000	Total	₱ 27,200,000
June 30, 2020	4. Cordon-Aurora Bdry. Road (Isabela Bdry – Jct Dumabato) – K0367+770-K0369+592 , (S04192LZ), Maddela, Quirino		Cordon-Aurora Bdry. Road (Isabela Bdry – Jct. Dumabato) – K0327+123-K0328+200 , (S04192LZ), Diffun, Quirino	
	CW-1 Preventive Maintenance of Roads: Asphalt Overlay 2.180 Lane Km	₱ 36,509,900	CW-1 Preventive Maintenance of Roads: Asphalt Overlay 2.180 Lane Km	₱ 36,509,900
	EAO	₱ 745,100	EAO	₱ 745,100
	Total	₱ 37,255,000	Total	₱ 37,255,000

June 29, 2020	5. Cordon-Aurora bdry Rd (Isabela Bdry –Jct Dumababato)(S04192LZ), Aglipay, Quirino		Cordon-Aurora Bdry Rd (Isabela Bdry-Dumabato) K0354+898-K0355+113, K0355+198-K0356+302 (S04192LZ), Aglipay, Quirino	
	CW-1 Reconstruction to Concrete Pavement 2.648 Lane Km	₱ 34,101,060	CW-1 Reconstruction to Concrete Pavement 2.648 Lane Km	₱ 34,101,060
	EAO	₱ 695,940	EAO	₱ 695,940
	Total	₱ 34,797,000	Total	₱ 34,797,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I, II, III, IV-A, V and CAR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUN 29 2020
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 12, 2020 of OIC-Director **LORETA M. MALALUAN, Region II** endorsing the request of District Engineer **MARIFEL T. ANDES, Quirino DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description UACS No. 310105100364000 Project ID: P00402714LZ ORGANIZATIONAL OUTCOME I: Ensure Safe and Reliable National Road System: Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads-Cordon-Aurora bdry Rd (Isabela Bdry –Jct Dumababato)(S04192LZ), Aglipay, Quirino			ORGANIZATIONAL OUTCOME I: Ensure Safe and Reliable National Road System: Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Toads-Secondary Roads Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary-Cordon-Aurora Bdry Rd (Isabela Bdry-Dumabato) K0354+898-K0355+113, K0355+198-K0356+302 (S04192LZ), Aglipay, Quirino		
Type of Work/ Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Reconstruction to Concrete Pavement/ 2.648 Lane Km	₱ 12,878.04/ Lane Km.	₱ 34,101,060	CW-1 Reconstruction to Concrete Pavement/ 2.648 Lane Km	₱ 12,878.04/ Lane Km	₱ 34,101,060
EAO	-	₱ 695,940	EAO	-	₱ 695,940
Total:		₱34.797M	Total:		₱ 34.797M
Justification: No station limits was reflected in the approved CY2020 GAA, hence, the need to modify. Based on the RBIA, the station limits to be reflected covers K0354+898-K0355+113, K0355+198-K0356+302 with a target length of 2.648 lane kilometers.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WINOC03855