



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

21 MAR 2018


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department


This refers to the memorandum dated 12 March 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 3002011000150000 Project ID: P00230204VS					
Convergence and Special Support Program –			Convergence and Special Support Program –		
Construction/Improvement of Access Road-leading to Airports –			Construction/Improvement of Access Road-leading to Airports –		
Jct. PICR via Biking-Libaong -Bolod Access Road leading to New Bohol International Airport, incl. ROW, Bohol			Jct. PICR via Biking-Libaong -Bolod Access Road leading to New Bohol International Airport, incl. ROW, Bohol		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Concrete Road: 6.00 lane km.	P 16,083.33/ lane km	P 96,500	CW1- Construction of Concrete Road: 8.00 lane km.	P 12,062.50/ lane km	P 96,500
ROW – ROW Acquisition	-	P 48,250	ROW – ROW Acquisition	-	P 48,250
EAO	-	P 5,250	EAO	-	P 5,250
Total:		P 150,000 M	Total:		P 150,000
Justification:					
The Physical Target of this project has increased from 6.00 lane km. to 8.00 lane km. because of the need to adopt a 4-lane roadway that will address the anticipated drastic increase in the traffic volume that will be generated when the proposed New Bohol International Airport will be operational which is scheduled to open within FY 2019. Given the preceding the premise and with the civil works cost being fully utilized for the project, it follows that the unit cost will naturally reduce from P16,083,333.33M/lane km. to P12,062,500.00/lane km.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR, and Region IV-B

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN8F05117