



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

10 APR 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 12 March 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
<b>UACS No. 310109100028000</b> <b>Project ID: P00200362VS</b>  Organizational Outcome 1: Ensure Safe and Reliable National Road System –  Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapses and Landslide, Tertiary Road –  Luyang-Poo-Lazi Rd - K0012+450 - K0012+715, K0013+040 - K0013+200, K0015+073 - K0015+188, K0015+300 - K0015+370, K0023+460 - K0023+550			  Organizational Outcome 1: Ensure Safe and Reliable National Road System –  Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapses and Landslide, Tertiary Road –  Luyang-Poo-Lazi Rd - K0012+450 - K0012+960, K0013+040 - K0013+200, K0015+073 - K0015+190, K0015+300 - K0015+370, K0022+700 - K0022+805, K0023+460 - K0023+710		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Slope Protection Structure 7,530 sq.m.	₱ 15.922/ sq.m.	₱ 119,896.425	CW1- Construction of Slope Protection Structure 5,680 sq.m.	₱ 21.108/ sq.m.	₱ 119,896.425
EAO	-	₱ 4,348.575	EAO	-	₱ 4,348.575
<b>Total:</b>		<b>₱ 124,245</b>	<b>Total:</b>		<b>₱ 124,245</b>
<b>Justification:</b> 1.) The limits of Sections 1,3, and 5 was extended from K0012+450 - K0012+715, K0015+073 - K0015+188, K0023+460 - K0023+550 to K0012+450 - K0012+960, K0015+073 - K0015+190, and K0023+460 - K0023+710 respectively; while a new section, K0022+700-K0022+805 was also added in view of the intent to provide the needed slope protection along the slopes within the said extended/additional limits which are assessed to be already critical. 2.) While some sections have been extended, complemented with a new section that is being added into the project, the Physical Target has reduced from 7,530 sq.m. to 5,680 sq.m. because the average height of the slopes where countermeasures will be applied as determined during the actual PDE stage is higher compared to the slopes height as initially established in the NEP stage. 3.) While the main scope of this project is slope protection measures, in view of the significant quantities for the road paving, earthworks and drainage systems which are needed in the project, the unit cost, correspondingly, rose to a higher level to accommodate the aforementioned items.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR, and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER - IN - CHARGE

Department of Public Works and Highways  
Office of the Secretary



WIN8F05418