

OFFICE OF THE SECRETARY

Manila



25 APR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 06 April 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200108000 Project ID: P00240216VS					
Local Program			Local Program		
Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects –			Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects –		
Widening of Punta Engaño Road, including ROW Acquisition, Lapu-Lapu City, Cebu			Widening of Punta Engaño Road, including ROW Acquisition, Lapu-Lapu City, Cebu		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Road Widening: 0 Lane Km	P 0.000/ Lane Km	P 386,000.000	CW1- Road Widening: 17.07 Lane Km	P 14,786.031/ Lane Km	P 252,397.557
EAO	-	P 14,000.000	ROW – ROW Acquisition 16,700 sq.m.	P 8.000/ Sq. m	P 133,609.443
			EAO	-	P 14,000.000
Total:		P 400,000.000	Total:		P 400,000.000
Justification:					
<ul style="list-style-type: none">Given the circumstance that there is no Physical Target indicated in MYPS for this project, modification is hereby requested with the intent to register in MYPS the 17.07 lane km target quantity that is being programmed to be accomplished for this project.Taking cognizance that this project calls for the widening up to a 4-lane width involving a 2-lane local road, inevitably, a Right-of-Way (ROW) acquisition for the properties that will be affected will have to be pursued. In this instance, it is worth to note that there is also no ROW component included in the MYPS, hence, the said ROW component is also included in this request for modification to address such necessity in order to smoothly push through the civil works of this project during actual implementation especially along the portions due to be widened where private structures stand across its path.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
 Undersecretary for Operations
 In Visayas, NCR, and Region IV-B

APPROVED/DISAPPROVED: (

MARK A. VILLAR
 Secretary

3.4 APJ/RRB

Department of Public Works and Highways
 Office of the Secretary



WIN8F05450