



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

25 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 April 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100031000 Project ID: P00200606VS					
Organizational Outcome 1: Ensure Safe and Reliable National Road System –			Organizational Outcome 1: Ensure Safe and Reliable National Road System –		
Network Development - Road Widening - Tertiary Roads –			Network Development - Road Widening - Tertiary Roads –		
Hernan Cortes St incl. ROW - (S00367CB) Chainage 000 – Chainage 1780			Hernan Cortes St incl. ROW - (S00367CB) Chainage 000 – Chainage 1374.54		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Road Widening: 3,560 Lane Km	₱ 14,798.112/ Lane Km	₱ 52,681.280	CW1- Road Widening: 2,749 Lane Km	₱ 19,163.798/ Lane Km	₱ 52,681.280
ROW – ROW Acquisition 11,926 sq.m.	₱ 7.795/ Sq. m	₱ 92,968.720	ROW – ROW Acquisition 11,926 sq.m	₱ 7.795/ Sq. m	₱ 92,968.720
EAO	-	₱ 5,250	EAO	-	₱ 5,250
Total:		₱ 150,000	Total:		₱ 150,000
Justification: The Chainage limits of this project had been shortened which consequently reduced the Physical Target because the available fund cannot cope-up to complete the programmed scope of work outlined for the original target. This scenario is largely due to the premise that a significant amount of the budget will have to be utilized for the drainage facilities throughout the road stretch of the project which is designed to address the flooding problems that frequently occurs within the project's limits especially during heavy downpour					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8F05446