



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
OFFICE OF THE SECRETARY  
Bonifacio Drive, Port Area, Manila

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
This Department

This refers to the Memorandum dated March 10, 2021 of **DPWH NCR Regional Director ERIC A. AYAPANA, CESO IV**, endorsing the request for approval of **Modification** of **GERARD P. OPULENCIA**, District Engineer, North Manila District Engineering Office of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 320101106461000</b> <b>Project ID: P00525827LZ</b>					
OO2: Protect Lives and Properties			OO2: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
<b>Rehabilitation of RCPC along Blumentritt Extension, Chainage 251.70 to Chainage 963.00, Manila City</b>			<b>Rehabilitation of RCPC along Blumentritt Extension, Chainage 251.70 to Chainage 948 and Chainage 435.20 to Chainage 634.60, Manila City</b>		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 – Construction of Flood Mitigation Structure	P 31.75 / l.m.	P 28,430.00	CW1 – Construction of Flood Mitigation Structure	P 31.75 / l.m.	P 28,430.00
CW2 – Construction of Concrete Road	P 22.97 / l.m	P 20,570.00	CW2 – Construction of Concrete Road	P 22.97 / l.m	P 20,570.00
895.70 l.m.			895.70 l.m.	<i>P 44. m/k</i>	
EAO	-	P 1,000.00	EAO	-	P 1,000.00
Total :		P 50,000.00	Total :		P 50,000.00
Justifications:					
1.) Modification is necessary due to change in chainage, to avoid overlapping of project under GAA 2018.					
2.) To reflect the physical target of 895.70 l.m. to its corresponding station limit.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

*[Signature]*  
**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

*to RO Certificate on reasonable*  
*ness of cost est.*

**APPROVED/DISAPPROVED:**

*[Signature]*  
**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06417