



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 15, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 25 March 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS**, requesting for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300119200432000 Project ID: P00551501MN					
Local Program - Local Roads and Bridges - Local Bridges - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Bridges - Local Infrastructure Program		
Construction of Las Nieves Bridge and Road Approaches in Cabadbaran City, Phase II, Agusan del Norte			Construction of Las Nieves Bridge and Road Approaches in <u>Las Nieves</u> , Phase II, Agusan del Norte 548 Lm.		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Bridge / 238.065 sq.m.	₱ 83,170.56/ sq.m.	₱ 19,800,000	CW1- Construction of Steel Bridge / 5,234.6 sq.m.	₱ 3,782.52 / sq.m.	₱ 19,800,000
EAO	-	₱ 200,000	EAO	-	₱ 200,000
Total:		₱ 20,000,000	Total:		₱ 20,000,000
Justification:					
<ul style="list-style-type: none">• Typographical error, <u>Cabadbaran City</u>, should be "<u>Las Nieves</u>", Agusan del Norte, since Las Nieves Bridge is not geographically located in Cabadbaran City.• This project is a continuation of the FY 2020 project with similarly approved Project Modification FY 2020.• See attached similarly approved project modification FY 2020.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1E02275