



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	XIII-017
Project ID:	P00601290MN

March 22, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 11, 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS**, requesting for the **modification** of the project under FY 2022 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100595000 Project ID: P00601290MN					
OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads		
Jct Lingig-Trento Rd (S00312MN) - K1472 + (-647) - K1474 + 542.18			Jct Lingig-Trento Rd (S00312MN) - K1472 + (-647) - K1474 + 815.55		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 12.533 lane km	₱ 8,084,656.51/ lane km	₱ 101,325,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: 13.850 lane km	₱ 7,315,884.48/ lane km	₱ 101,325,000.00
EAO	-	₱ 3,675,000.00	EAO	-	₱ 3,675,000.00
Total:		₱ 105,000,000.00	Total:		₱ 105,000,000.00
Justification: <ul style="list-style-type: none">• Increase in physical target/decrease in unit cost based on the actual quantities programmed.• Surface Course attributes to 95.69% of the total direct cost of the project, this involves, asphalt surfacing: emulsified asphalt and bituminous concrete surface wearing course.• Change in project stationing to synchronize with the increase in the physical target.• Project involves re-blocking of existing worn PCCP concrete surface prior to the laying of asphalt overlay.• Miscellaneous Structures covers 1.75% of the direct cost involving reflectorized thermoplastic pavement marking and introduction to paving fabric.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. RIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary

WIN2E02167