



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	XIII-065
Project ID:	P00603819MN

March 22, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 17, 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS**, requesting for the **modification** of the project under FY 2022 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100950000 Project ID: P00603819MN OO1: Ensure Safe and Reliable National Road System Network Development - Construction of Missing Links/ New Roads Bdry. Bukidnon/Agusan del Norte, Lawan-Lawan Section, Package I, Las Nieves, Butuan City			OO1: Ensure Safe and Reliable National Road System Network Development - Construction of Missing Links/ New Roads Bdry. Bukidnon/Agusan del Norte, Lawan-Lawan Section, Package I, Las Nieves, Butuan City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 2.80 Lane Km	₱ 33,775,000.00 /Lane km	₱ 94,570,000.00	CW1- Construction of Concrete Road: 2.76 Lane Km	₱ 34,264,492.75 /Lane Km	₱ 94,570,000.00
EAO	-	₱ 3,430,000.00	EAO	-	₱ 3,430,000.00
Total:		₱ 98,000,000.00	Total:		₱ 98,000,000.00
Justification: Modification is requested due to the following reasons:					
<ul style="list-style-type: none">The increase in the unit cost/decrease in the physical target is due to the inclusion of Miscellaneous structures such as ReflectORIZED Thermoplastic Pavement Markings, Metal Guardrails and Metal Beam End Piece.The road concreting design is based on the approved Detailed Engineering Design (DED).The derived unit cost was based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.3 aap/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary
WIN2E02321