



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 29, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 15 March 2017 of **DPWH Region II Officer-In-Charge JOSE B. TOBIAS**, endorsing the request of Qurino District Engineering Office **District Engineer Marifel T. Andes**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003014600175	As modified	Per GAA/Original	As modified
Echague – Jones – Madella Rd (Villa Norte – Panang Sect), Qurino	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary: Construction of Road Slope Protection Structure – Echague – Jones – Madella Rd (Villa Norte – Panang Sect)	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary: Construction of Road Slope Protection Structure – Echague – Jones – Madella Road (Villa Norte – Panang Sect)	<u>Physical Target</u> <u>473 sq.m</u>	<u>Physical Target</u> <u>499.50</u> <u>sq.m</u>
	K0381+680-K0381+710, K0382+140-K0382+165, K0382+920-K0382+945, K0383+166-K0383+191, K0385+270-K0385+304	K0381+650-K0381+678, K0382+100-K0382+124, K0382+900-K0382+925, K0383+150-K0383+175, K0385+300-K0385+334	<u>Unit Cost</u> <u>P34.61T/</u> <u>sq.m</u>	<u>Unit Cost</u> <u>P32.78T/</u> <u>sq.m</u>
	(Construction of Road Slope Protection Structure)	(Construction of Road Slope Protection Structure)	<u>Allocation:</u> <u>P16.373M</u>	<u>Estimated Cost:</u> <u>P16.373M</u>
Justification: Lengthening of the original station limits per actual field requirements and sufficiency of funds to cover the increased target length.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

