



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 20, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 07 March 2018 of **DPWH Region II Director MELANIO C. BRIOSOS** endorsing the request of **District Engineer MARIFEL T. ANDES, DPWH Quirino District Engineering Office**, for the approval of the Modification of the project under FY 2018 General Appropriation Act (GAA), to wit;

project under FY 2018 General Appropriation Act (GAA), to the

As per GAA/Original			As Modified		
Project Description					
UACS No. 310212100054000 Project ID : P00201655LZ OO1 - Ensure Safe and Reliable National Road System - Network Development Program - Paving of Unpaved Roads - Tertiary Roads Jct Abbag-Guingin Bdry Rd - K0457 + 526 - K0457 + 747, K0445 + 4914 - K0450 + 094, K0463 + 710 - K0463 + 834			OO1 - Ensure Safe and Reliable National Road System - Network Development Program - Paving of Unpaved Roads - Tertiary Roads Jct Abbag-Guingin Bdry Rd - K0445 + 000 - K0445 + 054, K0445 + 4643 - K0445 + 4715.70, K0450 + 907 - K0451 + 040.40, K0453 + 121 - K0453 + 475, K0460 + 477 - K0460 + 880, K0463 + 710 - K0463 + 834		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Paving of Unpaved Roads/ 1.54 lane-km	₱ 19.60M/ lane-km	PhP 30.18M	CW1 – Paving of Unpaved Roads/ 2.28 lane-km	₱ 13.24M/ lane-km	PhP 30.18M
EAO	-	PhP 616.0T	EAO	-	PhP 616.0T
Total		PhP 30.80M	Total		PhP 30.80M
Justification: <ul style="list-style-type: none">The project's physical target with new station limits increased from 1.54 lane kilometers (0.77 Km) to 2.28 lane kilometers (1.14 Km) due to the adjustment in station limits, since K0457+526-K0457+747, K0445+4914-K0450+094 were already paved in CY 2017 Regular Infrastructure Program.The increase in length was due to the decrease of cost/km as a result of decrease in the hauling distance of aggregate materials from the quarry to project site (AHD = 75.00kms.)					


Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G01916