

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated April 4, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100211000 Project ID: P00200597MN OO1: Ensure Safe and Reliable National Road System Network Development Road Widening – Primary Roads  Sindangan - Liloy Rd K1958+394 - K1961+013, K1961+031 - K1962+341			OO1: Ensure Safe and Reliable National Road System Network Development Road Widening - Primary Roads  Sindangan - Liloy Rd K1958+474.00 - K1960+994.00, K1961+132.00 - K1962+180.00		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 - Road Widening-Primary Road: 7.253 lane km	₱ 13,970,081.35 /lane km	₱ 101,325,000	CW-1 - Road Widening-Primary Road: 7.14 lane km	₱ 13,992,834.68 /lane km	₱ 99,908,839.64
			CW-2 ROW 4,720.53 sq.m	₱ 300/sq.m	₱ 1,416,160.36
EAO	-	₱ 3,675,000	EAO	-	₱ 3,675,000.00
Total		₱ 105,000,000	Total		₱ 105,000,000
Justification:					
<p>➤ The physical target <b>slightly decreased</b> from 7.253 lane km. to 7.14 lane km. <u>due to inclusion of Drainage and Slope Protection and Miscellaneous Structures</u> in order to protect the road from scouring.</p> <p>➤ <u>Inclusion of Right Of Way Acquisition</u> for smooth implementation of the project since same was not included in the GAA.</p>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations


**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER - IN - CHARGE

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02521