



MAY 07 2021
MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : MARK A. VILLAR
Secretary


Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **OSCAR G. GUMIRAN, Cagayan 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102104064000 Project ID: P00526280LZ					
OO2: Protect Lives and Properties Against Major Flood			OO2: Protect Lives and Properties Against Major Flood		
Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Reconstruction of Canayun – Sirit – Dana-ili Flood Control Along Abulug River, Abulug, Cagayan Sta. 13+200 – Sta. 13+600(L/S)			Reconstruction of Canayun – Sirit – Dana-ili Flood Control Along Abulug River, Abulug, Cagayan Sta. 12+700 – Sta. 12+860, Sta. 13+220 – Sta. 13+300 (L/S)		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure – 240 Lineal Meters	₱ 402,083.33 / Lineal Meter	₱ 96,500,000	CW-1 – Construction of Flood Mitigation Structure – 240 Lineal Meters	₱ 402,083.33 / Lineal Meter	₱ 96,500,000
EAO	-	₱ 3,500,000	EAO	-	₱ 3,500,000
Total:		₱ 100,000,000	Total:		₱ 100,000,000
Justification: <i>Use of hexapods.</i> <ul style="list-style-type: none">Change in station limits to avoid overlapping of projects under FY 2020 Calamity Fund and to prioritize upstream station for continuous construction to avoid gap.No change in physical target and unit cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary

