



25 JUN 2018

Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
This Department

This refers to the Memorandum dated 13 June 2018 of the **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer Roberto S. Nicolas, Metro Manila 1<sup>st</sup> District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

<i>As per GAA / Original</i>			<i>As Modified</i>		
<b>Project Description</b>					
<b>UACS No. 300116200299000</b> <b>Project ID : P00257953LZ</b>					
Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Local Roads and Bridges – Local Roads			Local Roads and Bridges – Local Roads		
Rehabilitation/Improvement of Roads including Drainage System, Regidor St. and T. Kalaw St., <b>Brgy. Pedro Cruz</b> , San Juan City			Rehabilitation/Improvement of Roads including Drainage System, <u>Regidor St. and T. Kalaw St.</u> , <b>Brgy. Tibagan</b> , San Juan City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1- Rehabilitation of Concrete Road 1.6 Lane km	P 3,062.50/ Lane km	P 4,900.00	CW1 – Rehabilitation of Concrete Road 0.217 Lane km	P22,580.65/ Lane km	P 4,900.00
EAO	-	P 100.00	EAO	-	P 100.00
<b>Total :</b>		<b>P 5,000.00</b>	<b>Total :</b>		<b>P 5,000.00</b>

**Justifications :**

- The streets of Regidor and T. Kalaw are non-existent in Brgy. Pedro Cruz. Instead, the said streets are located in Brgy. Tibagan.
- Increase in Unit cost due to provision of Drainage with 910mmØ RCP and Manhole.
- Decrease in Physical Target due to the Actual length of the Project, 0.217 Lane Km.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**

Undersecretary

for Regional Operations in Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED:**

**MARK A. VILLAR**

Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8F05655