




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

June 1, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan



Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
May 29, 2020	1. Cagayan Valley Rd – K0480 + 872 – K0480 + 1172, K0486 + 400 – K0487 + 470		Cagayan Valley Rd – K0480 + 872 – K0480 + 1172, K0486 + 000 – K0486 + 220, K0486 + 480 – K0487 + 506, K0487 + 586 – K0487 + 675.2	
	CW-1 – Road Widening - 2.140 Lane Km	₱ 34,106,960	CW-1 – Road Widening – 2.704 Lane Km	₱ 37,810,386.84
	CW-2 – Off-Carriageway Improvement: Flaring of Intersections / Improvement of Intersections – 1.00 No. of Intersections	₱ 45,129,190	CW-2 – Off-Carriageway Improvement: Flaring of Intersections / Improvement of Intersections – 1.00 No. of Intersections	₱ 30,670,292.83
	CW-3 – Construction of Drainage Structure – 600.00 Lineal Meters	₱ 20,265,000	CW-3 – Construction of Drainage Structure – 3002.00 Lineal Meters	₱ 23,585,392.33
	-	-	ROW Acquisition – 2,028 Square Meters	₱ 7,850,000.00
	EAO	₱ 3,608,850	EAO	₱ 3,193,928.00
	Total	₱ 103,110,000	Total	₱ 103,110,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I,II,III,IV-A,V and CAR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MAY 29 2020
MEMORANDUM


FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated February 28, 2020 of **LORETA M. MALALUAN, OIC – Regional Director, DPWH-REGION II**, requesting for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100432000 Project ID: P00400315LZ OO1 : Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Cagayan Valley Rd – K0480 + 872 – K0480 + 1172, K0486 + 400 – K0487 + 470			OO1 : Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Cagayan Valley Rd – K0480 + 872 – K0480 + 1172, K0486 + 000 – K0486 + 220, K0486 + 480 – K0487 + 506, K0487 + 586 – K0487 + 675.2		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening - 2.140 Lane Km.	P 15,937,831 / Lane Km.	P 34,106,960	CW-1 – Road Widening - 2.704 Lane Km.	P 13,983,131 / Lane Km.	P 37,810,386.84
CW-2 – Off-Carriageway Improvement: Flaring of Intersections / Improvement of Intersections - 1.00 No. of Intersections	P 45,129,190 / Number of Intersection	P 45,129,190	CW-2 – Off-Carriageway Improvement: Flaring of Intersections / Improvement of Intersections - 1.00 No. of Intersections	P 30,670,293 / Number of Intersection	P 30,670,292.83
CW-3 – Construction of Drainage Structure – 600.00 Lineal Meters	P 33,775.00 / Lineal Meters	P 20,265,000	CW-3 – Construction of Drainage Structure – 3,002.00 Lineal Meters	P 7,856.56 / Lineal Meters	P 23,585,392.33
-	-	-	ROW Acquisition – 2,028 Square Meters	P 3,870.81 / Square Meters	P 7,850,000.00
EAO	-	P 3,608,850	EAO	-	P 3,193,928.00
Total:		P 103,110,000	Total:		P 103,110,000
Justification: Increase in physical targets .					
<ul style="list-style-type: none">• Moving Funds between Projects Components and additional Project Component (ROW Acquisition) to compensate affected properties and to fast track implementation of the project.• Change in Station Limit due to increase in Physical Target from 2.140 Lane Km to 2.740 Lane Km and from 600 Lineal Meters to 3,002 Lineal Meters on Road Widening and Construction of Drainage Structure along Road, respectively and to exclude the station limit of bridge approaches.• Decrease in unit cost was derived from the unit price consolidated based on 4th Quarter of CMPD 2019.					


Q

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:



MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0C03818

2.1 ETP/LTR