



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 16, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 09 March 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer ROMMEL E. FABI**, Batanes District Engineering Office, for the **modification** of the project under FY 2018 GAA, to wit;

As per GAA/Original		As Modified			
Project Description		Project Description			
UACS No. 310109100049000 Project ID: P002008851Z		OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			
Basco-Mahatao-Ivana-Uyugan-Immajbu Rd - K0004+090 - K0004+200, K0004+854.8 - K0004+900.3		Basco-Mahatao-Ivana-Uyugan-Immajbu Rd - K0004+067 - K0004+112, K0005+160 - K0005+194			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Road Slope Protection Structure/ 3,110 sq.m.	₱ 11,706T/sq.m.	₱ 36,405M	CW1 - Construction of Road Slope Protection Structure/ 1,899.60 sq.m.	₱ 19,165T/sq.m.	₱ 36,405M
EAO	-	₱ 743T	EAO	-	₱ 743T
Total		₱ 37.148M	Total		₱ 37.148M
Justification: Project is decreased in area and changed in station limits due to: 1. The urgency to make restoration at the new station limits due to roadside slope collapse that occurred on November, 2017 caused by continuous heavy rain/flashflood; 2. Construction of Concrete Retaining Wall instead of Stone Masonry due to scarcity of boulders within the area; and 3. The cost of transshipment of construction materials from Manila to Basco.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS B. SUGGILION
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary
WIN8G01793