

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY

Manila

March 26, 2018

## MEMORANDUM

2

FOR

## MARK A. VILLAR

Secretary This Department

This refers to the memorandum dated 23 March 2018 of **DPWH Region II Director MELANIO C. BRIOSOS** endorsing the request of **District Engineer DANILO U. TABILAS**, **DPWH Cagayan 3<sup>rd</sup> District Engineering Office**, for the approval of the Modification of the project under FY 2018 General Appropriation Act (GAA), to wit;

	cas (Original		1	As Modified	
As pe	r GAA/Original	Project De	scription		
UACS No. 310109100053000 Project ID : P00200890LZ OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Peñablanca-Callao Cave Rd K0476 + 560 - K0476 + 650, K0477 + 470 - K0477 + 600, K0479 + 563 - K0479 + 663			OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Peñablanca-Callao Cave Rd K0476 + 560 - K0476 + 650, K0477 + 470 - K0477 + 600, K0479 + 560 - K0479 + 6 <b>70</b>		
Type of Work/	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Cost
Physical Target CW1 – Construction of Road Slope Protection Structure/	₽ 14.14T/ m <sup>2</sup>	PhP 13.573M	CW1 – Construction of Road Slope Protection Structure/ <b>1,320</b> m <sup>2</sup>	P 10.28T/	PhP 13.573M
960 m <sup>2</sup>		DI D 077T	EAO	-	PhP 277T
EAO	-	PhP 277T	E	Total	PhP 13.85M
Total PhP 13.8					

**Justification:** The increase in target length is due to the sufficiency of allotted to cover the additional area

- of 360 m<sup>2</sup>.
  The source of aggregate is only about 2km from the project location, which resulted in the
- decrease of unit cost.

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON Undersecretary for Regional Operations Regions I, II, III, IV-A, V & CAR

APPROVEDY DISAPPROVED:

MARK A. VILLAR Secretary

2.4 aap/AVS/ERP/DSS

CERTO R. BERNARDO Undersecretary OFFICER - IN - CHARGE

Department of Public Works and Highways Office of the Secretary

