



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated August 6, 2020 of DPWH NCR Regional Director ADOR G. CANLAS, endorsing the request for approval of Modification of District Engineer ARLEEN D. BELTRAN, Metro Manila 2nd District Engineering Office of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300107200682000 Project ID: P00449030LZ					
Local Program			Local Program		
Local - Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program			Local - Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program		
Rehabilitation of Parañaque River Mouth (Phase 1), Brgy. Don Galo, Parañaque City, Metro Manila			Rehabilitation of Parañaque River Mouth (Phase 1), Brgy. Don Galo, Parañaque City, Metro Manila		
Physical Target	Unit Cost(P'000)	Allocation	Physical Target	Unit Cost(P'000)	Allocation
CW1 Rehabilitation / Major Repair of Flood Control Structure L= 250 l.m.	P 198.00 / l.m.	P 49,500,000.00	CW1 Rehabilitation / Major Repair of Flood Control Structure L= 618 l.m.	P 75.652 / l.m. <i>150,000 / Lm</i>	P 46,752,750.00
EAO	-	P 500,000.00	EAO	-	P 472,250.00
			FCR Amount		P47,225,000.00
			FLR amount (Excess)		P 2,775,000.00
			Original Allocation		P 50,000,000.00
Total :		P 50,000,000.00			
Justifications:					
1. Increase in physical target from 250 l.m. to 618 l.m. to fully compensate the allocated amount under FCR.					
2. Modification of fund allocation from Php 50 Million to Php 47.225 Million is sought since the Php 50 Million allocation of the project has a released of Php 47.225 under "For Comprehensive Release" (FCR) and Php 2.775 Million under "For Later Release" (FLR). The amount of Php 47.225 Million which was already released is sufficient enough to complete the project. Thus, there is no need to request for the released of fund under FLR the remaining amount of Php 2.775 Million.					
3. To reflect the station limit of the project to be constructed.					
Based on our evaluation, the submitted request for modification of fund allocation is approved.					

Based on our evaluation, the submitted request for modification of the said project is found in order.

Hence, the said request is hereby recommended for the Secretary's consideration and approval. *Subject to:*

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

① RD Certificate in Memorandum of Unit Cost
CW-
② Immediate release of release.

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

