



March 16, 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 14 March 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, requesting for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100012000 Project ID P00200391LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Daang Maharlika (LZ) - K0330 + 000 - K0331 + 000, K0334 + 000 - K0334 + 458			OO1: Ensure Safe and Reliable National Road System Asset Preservation: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads: Primary Roads Daang Maharlika (LZ) - K0328+067.30 - K0329+000, K0329+000 - K0329+750, K0330+400 - K0331+000, K0331+000 -K0332+000, K0332+000 - K0333+000, K0334+000 - K0334+614.40, K0336+000 - K0336+464.80		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Rehabilitation of Paved Road/ 5.488 Lane Km	₱ 16.861M /Lane Km	₱ 92.534M	CW1 - Rehabilitation of Paved Road/ 10.6698 Lane Km	₱ 8.673M /Lane Km	₱ 92.534M
EAO	-	₱ 3.356M	EAO	-	₱ 3.356M
Total:		₱ 95.890M	Total:		₱ 95.890M
Justification: This modification/increase in physical target is hereby requested due to the following reasons: 1. Sufficiency of fund for the additional length of 5.1818 lane Km. 2. Works for original limits is for the rehabilitation of 4-lane roadway, however, RBIA data shows that the original section is not yet a 4-lane road, hence the change in station limits wherein the additional length is located at sections in BAD condition.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary
WIN8G01921

2.4 LDM/AVS/ERP/DSS