



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**10 APR 2018**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the Memorandum dated March 14, 2018, of OIC- Regional Director **POL M. DELOS SANTOS**, DPWH-REGION XIII, favourably endorsing the request of District Engineer **MARCELINO M. OPERARIO**, Agusan del Sur 2<sup>nd</sup> District Engineering Office for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310104100081000</b> <b>Project ID: P00200113MN</b>  OO1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads  Daang Maharlika (Agusan-Davao Sect) - K1312 + 578 - K1312 + 715 , K1324 + 875 - K1325 + 001 , K1350 + 463 - K1350 + 485, K1375 + 000 - K1375 + 100 , K1376 + 088 - K1376 + 328, K1349 + 491 - K1349 + 509, K1349 + 518 - K1349 + 554, K1349 + 654 - K1349 + 667, K1349 + 709 - K1349 + 767, K1350 + 685 - K1350 + 700, K1352 + 454 - K1352 + 485, K1355 + 372 - K1355 + 389, K1355 + 538 - K1355 + 561, K1355 + 584 - K1355 + 602			OO1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads  Daang Maharlika (Agusan-Davao Sect) - K1312+578 - K1312+715, K1324+875 – K1325+001, <b>K1325+238 – K1325+808, K1338+991.5 – K1339+005, K1338+996 – K1339+000.5, K1339+231 – K1339+244.5, K1339+253 – K1339+262, K1339+290 – K1339+299, K1339+331 – K1339+371.5, K1339+568 – K1339+581.5, K1342+085 -K1342+112, K1344+000 – K1344+100, K1345+508 – K1346+000, K1349+269 – K1349+366, K1349+450 – K1349+469, K1349+491 – K1349+509, K1349+518 – K1349+545, K1349+604 – K1349+613, K1349+617 – K1349+622, K1349+644 – K1349+658, K1349+671 – K1349+680, K1349+686 – K1349+691, K1349+728 – K1349+737, K1349+700 – K1349+710, K1349+732 – K1349+743, K1349+755 – K1349+759, K1349+764 – K1349+768, K1350+291 -K1350+300, K1350+463 – K1350+485, K1350+605 – K1350+614, K1350+671 – K1350+703, K1351+019 – K1351+038, K1352+167 – K1352+180, K1352+454 – K1352+485, K1352+491 – K1352+505, K1355+438 – K1355+452, K1355+494 – K1355+516, K1355+520 – K1355+534, K1355+538 -K1355+561, 1355+538 – K1355+557, K1355+584 – K1355+602, K1375+000 – K1375+100, K1376+088 -K1376+328, <b>K1376+802, K1376+832</b></b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Reconstruction from Paved to Concrete <u>1.147</u> lane km	₱30,812,237.81/ lane km	₱35,341,740	CW-1 – Reconstruction from Paved to Concrete <u>3.252</u> lane km	₱10,867,693.73 / lane km	₱35,341,740
EAO		₱721,260	EAO		₱721,260
	<b>Total:</b>	<b>₱36,063,000</b>		<b>Total:</b>	<b>₱36,063,000</b>

**Justifications:**

- Increase in the physical target from 1.147 lane km to 3.252 lane km per approved POW as reflected in the plan.
- The change in station limits is necessary to prioritize the distressed, deteriorated and shattered areas which need immediate action, based on Generated Visual Road Condition Data in the RBIA, to improve the rideability of our national road and ensure safety of the travelling motorists.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


  
**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

  
**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER - IN - CHARGE

Department of Public Works and Highways  
Office of the Secretary

2.1 NAV/ACF/RCY



WIN8C02558