



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 13, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 05, 2018 of Regional Director **MELANIO C. BRIOSOS, DPWH-Region II**, endorsing the request of District Engineer **ROSAURO R. GUERRERO, Cagayan I DEO**, for the **modification** of project under the FY2018 GAA, to wit:

<i>As per GAA/Original</i>	<i>As Modified</i>
Project Description	
UACS No. 310105100084000 Project ID: P00200453LZ OO1: Ensure Safe and Reliable National Road System – Asset Preservation –Rehabilitation / Reconstruction /Upgrading of Damaged Paved Roads – Secondary Roads Dugo-Sn Vicente Rd (Dugo-Mission Sect) K0571 + 000 - K0571 + 339, K0571 + 375 - K0571 + 505, K0571 + 563 - K0571 + 623, K0571 + 809 - K0571 + 934, K0571 + 961 - K0572 + 000, K0571 + -705 - K0571 + -111, K0573 + 544 - K0573 + 581, K0573 + 779 - K0573 + 850, K0574 + 639 - K0575 + 000, K0575 + 007 - K0575 + 105, K0575 + 250 - K0575 + 404, K0576 + 237 - K0576 + 293, K0576 + 650 - K0576 + 796, K0577 + 436 - K0577 + 557, K0577 + 996 - K0578 + 121	OO1: Ensure Safe and Reliable National Road System – Asset Preservation –Rehabilitation / Reconstruction /Upgrading of Damaged Paved Roads – Secondary Roads Dugo San Vicente Rd (Dugo-Mission Sect.) K0571+(-705)-K0571+(-111), K0571+000-K0571+016, K0571+016-K0571+040, K0571+040-K0571+113, K0571+113-K0571+147, K0571+147-K0571+208, K0571+208-K0571+245, K0571+245-K0571+341.40, K0571+377.40-K0571+507.85, K0571+508.85-K0571+522.40, K0571+565.80-K0571+626.70, K0571+795.70-K0571+848.20, K0571+848.20 - K0571+880, K0571+880-K0571+940.70, K0571+908.30-K0571+962, K0573+045.70-K0573+059.90, K0573+088-K0573+129.25, K0573+157-K0573+189.10, K0573+285.75-K0573+322.65, K0573+304.25-K0573+318.10, K0573+350.20-K0573+396.80, K0573+779-K0573+850, K0574+639-K0574+673.10, K0574+697.65-K0575+011.40, K0575+022.20-K0575+072.25, K0575+72.25-K0575+104.70, K0575+251-K0575+368.20, K0575+368.20-K0575+404.90, K0576+237.40-K0576+293.30, K0576+496.15-K0576+511.40, K0576+503.40-K0576+540.15, K0576+584.10-K0576+610.55, K0576+679.05-K0576+798.75,

			K0576+706.35-K0576+724.50, K0576+900.65-K0576+932.45, K0576+983.25-K0576+996.85, K0577+032.40-K0577+155.10, K0577+177.70-K0577+217.70, K0577+264.75-K0577+309.80, K0577+273.70-K0577+295.15, K0577+350.30-K0577+368.30, K0577+386.25-K0577+399.80, K0577+386.25-K0577+399.80, K0577+437.30-K0577+468.90, K0577+497.25-K0577+546.40, K0577+727.60-K0577+741.30, K0579+993-K0580+026.40		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Rehabilitation of Paved Road/ 4.541 lane km	₱6.665M/ lane km	₱30,265,340	CW1 – Rehabilitation of Paved Road/ 4.48 lane km	₱6.756M/ lane km	₱30,265,340
EAO	-	₱ 617,660	EAO	-	₱ 617,660
Total:		₱30.883 M	Total:		₱30.883 M

Justification:
Modification is sought due to the following reasons;

- Decrease in physical target based on the 0.30m thick PCCP design requirement.
- The change/transfer of station limits is due to overlap with the on-going MVUC funded projects in the area, and to address/prioritize the section which are in bad condition.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G01864

2.4 IMM/LCA/AVS/DSS