



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 16, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 09 March 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer ROMMEL E. FABI**, Batanes District Engineering Office, for the **modification** of the project under FY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100098000 Project ID: P00200568LZ					
001 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads			001 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads		
Mayan-Mauyen Port Rd - K0004+900 - K0005+026			Mayan-Mauyen Port Road - K0008+498.20 - K0008+533.50		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Rehabilitation of Paved Road/ 0.080 lane-km	₱ 28.812M/ lane-km	₱ 2.305M	CW1 - Rehabilitation of Paved Road/ 0.0706 lane-km	₱ 30.328M/ lane-km	₱ 2.305M
EAO	-	₱ 47.040T	EAO	-	₱ 47.040T
Total		₱ 2.352M	Total		₱ 2.352M
Justification:					
<ul style="list-style-type: none">• Change in station limits since the original station limit is already completed in CY 2017;• The new location/station limit is in bad condition as per RoCond 2017; and• The increase in unit cost that resulted to <u>decrease in physical target</u> is due to the cost of transshipment of construction materials from the main island to Basco Island and to Itbayat Island.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED: