



OFFICE OF THE SECRETARY  
Manila

March 26, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 23 March 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer DANILO U. TABILAS**, Cagayan 3<sup>rd</sup> District Engineering Office, for the **modification** of the project under FY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310104100037000</b> <b>Project ID: P00200394LZ</b>					
001: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads:			001: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads:		
Santiago-Tuguegarao Rd (Jct Kalinga-Tuguegarao Sect) – K0437+-031 - K0437+100, K0437+900 - K0438+100, K0438+700 - K0439+000, K0442+000 - K0442+198, K0445+000 - K0446+000, K0447+000 - K0448+296			Santiago-Tuguegarao Rd (Jct Kalinga-Tuguegarao Sect) – K0437+(-031) - K0437+100, K0437+900 - K0438+100, K0438+700 - K0439+000, <b>K0441+200 - K0442+000, K0442+000 - K0442+168, K0442+252 - K0443+047, K0443+305 - K0443+565, K0444+000 - K0445+000, K0445+000 - K0446+150, K0447+000 - K0448+296</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Rehabilitation of Paved Road/ 8.266 lane-km	₱ 10.799M/ lane-km	₱ 89.263M	CW1 – Rehabilitation of Paved Road/ 12.25 lane-km	<b>₱ 7.287M/ lane-km</b>	₱ 89.263M
EAO	-	₱ 3.238M	EAO	-	₱ 3.238M
<b>Total</b>		<b>₱ 92.500M</b>	<b>Total</b>		<b>₱ 92.500M</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>The increase in physical target is due to sufficiency of the fund allotment to cover additional station limits.</li><li>The additional station limits need to be rehabilitated in order to improve the bad condition of the road.</li><li>The decrease in the unit cost is based on the approved Detailed Unit Price Analysis and Program of Work (DUPA and POW).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**

Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary