



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 16, 2018

MEMORANDUM

FOR :
MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 09 March 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer ROMMEL E. FABI**, Batanes District Engineering Office, for the **modification** of the project under FY 2018 GAA, to wit:

As per GAA/Original		As Modified			
Project Description		Project Description			
UACS No. 310106100099000 Project ID: P002024371Z					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd - K0007+270 - K0007+312, K0016+855 - K0017+188, K0018+000 - K0018+205		OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd - K0005+504 - K0005+586, K0003+238.70 -K0003+273.70, K0003+294.50 - K0003+359.50, K0007+270 - K0007+312, K0016+894 - K0017+044.70, K0018+000 - K0018+205			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Rehabilitation of Paved Road/ 1.156 lane-km	₱ 34.918M	₱ 40.365M	CW1 - Rehabilitation of Paved Road/ 0.9674 lane-km	₱ 41.725M	₱ 40.365M
EA0	-	₱ 824T	EA0	-	₱ 824T
Total		₱ 41.189M	Total		₱ 41.189M
Justification: Decrease in physical target due to; 1. The inclusion of concrete retaining wall to support the pccp and concrete lined canal. Concrete lined canal is included where ponding within the carriageway area is experienced; 2. The transshipment cost of construction materials from main island Basco to Sabtang Island; and 3. Change in work station limit is due to the reconstruction of road to improve the approaches of the new bridge for a safer and smoother transition.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

