



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 26, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated March 22, 2018 of Assistant Regional Director **ALEXANDER D. NOLA, DPWH-Region II**, endorsing the request of District Engineer **EVELYN C. COSTALES, Isabela 1<sup>st</sup> DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310104100048000</b> <b>Project ID: P00200397LZ</b> OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads  Santiago-Tuguegarao Rd - K0433 + 000 - K0433 + 195			OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads  Santiago-Tuguegarao Rd - K0433 + 000 - K0433 + 207		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Rehabilitation of Paved Road/ 0.390 lane km	₱14.406M / lane km	₱5,618,340	CW1-Rehabilitation of Paved Road/ 0.414 lane km	₱7.183M / lane km	₱2,973,720
			CW2-Road Widening/ 0.414 lane km	₱6.388M /lane km	₱2,644,620
EAO	-	₱114,660	EAO	-	₱114,660
Total:		₱5.733 M	Total:		₱5.733 M
Justification:					
Increased in physical target because the project allotment is more than enough for the rehabilitation. Inclusion of road widening to address traffic congestion in the area. Decrease in unit cost as per approved Program of Work and Detailed Unit Price Analysis.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

