



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
 Manila

June 14, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
 Secretary  
 This Department

This has reference to the 1<sup>ST</sup> Endorsement dated June 9, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Casiano P. de Guzman**, Metro Manila 3<sup>rd</sup> DEO, for the project listed below:

| LOCATION   | Project Description   |   | Physical Target/ Cost('000) |                         |
|--|---|---|-----------------------------|-------------------------|
|  | UACS No.: 292003020401871   |   |                             |                         |
|  | As per GAA  | As modified   | Original                    | New                     |
| Maysan, Valenzuela City  | MFO 2- Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of Maysan Creek (Phase 2), Brgy. Maysan, Valenzuela | MFO 2- Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of Maysan Creek (Phase 2), Brgy. Maysan, Valenzuela | 500 lm                      | 358 lm                  |
|  |   |   | <b>Unit Cost('000):</b>     | <b>Unit Cost('000):</b> |
|  |   |   | P50.0/lm                    | P69.832/lm              |
|  | <i>[Construction of Flood Mitigation Structure]</i>   | <i>[Construction of Flood Mitigation Structure]</i>   | <b>Alloc.('000):</b>        | <b>Est.Cost('000):</b>  |
|  |   |   | P25,000.0                   | P25,000.0               |
| <b>Reason/s for modification:</b> Modification was sought due to <b>decrease in physical target</b> due to adjustment in cost made based approved DUPA, POW and plans. Also, the original target was based only on rough estimate. |   |   |                             |                         |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

**ROMEO S. MOMO, CESO I**

Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**RAFAEL C. YABUT**

Senior Undersecretary  
 Officer-In-Charge

Department of Public Works and Highways  
 Office of the Secretary



WIN7E01772