



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

03 MAY 2018

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum dated 10 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100269000 Project ID: P00200667MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Primary Roads			Network Development - Road Widening - Primary Roads		
Daang Maharlika (MN) incl. ROW – K1430 + 578 - K1431 + 585			Daang Maharlika (MN) incl. ROW – K1430 + 678 - K1431 + 585		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 – Road Widening: 2.022 Lane Km	P 14,700.00/ Lane Km	P 29,723.400	CW-1 – Road Widening: 1.850 Lane Km	P 16,066.70/ Lane Km	P 29,723.400
ROW – ROW Acquisition: 6,086.957 sq. m.	P 1.13/ sq. m.	P 6,860.000	ROW – ROW Acquisition: 6,086.957 sq. m.	P 1.13/ sq. m.	P 6,860.000
EAO	-	P 746.600	EAO	-	P 746.600
Total:		P 37,330.00	Total:		P 37,330.00
Justification:					
Change in station limit and decrease in physical target from 2.022 Lane Km and 1.850 Lane Km due to the following:					
<ul style="list-style-type: none"><li>Increase of the actual project length of the adjacent completed FY 2017 Infrastructure Project-Widening of Linda Br. (B00077MN) along Daang Maharlika (MN). (Attached is the Approved As-Build Plan / Variation Order (VO) for the said project).</li><li>Scopes of work include concreting of shoulder (width = 2.5 m, thickness = 230mm) construction of concrete canal and other minor drainage structures, construction of grouted riprap (slope protection), application of reflectorized thermoplastic pavement markings and installation of metal guardrails to complete road design features.</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

**RAFAEL YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02741