



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

August 13, 2019

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City



ATTENTION : District Engineer DANILO U. TABILAS
Cagayan 3rd DEO

Transmitted herewith are the **duly approved** Requests for Modification for the following projects under FY 2019 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
August 9, 2019	1. Concreting of Road, Brgy. Libag Sur, Tuguegarao City, Isabela		Concreting of Road, Brgy. Libag Sur, Tuguegarao City, Cagayan	
	CW-1 – Construction of Concrete Road – 0.596 Lane Km	₱ 4,950,000.00	CW-1 – Construction of Concrete Road – 0.596 Lane Km	₱ 4,950,000.00
	EAO	₱ 50,000.00	EAO	₱ 50,000.00
	Total	₱ 5,000,000	Total	₱ 5,000,000
July 19, 2019	2. Santiago-Tuguegarao Rd – K0436 + 226 – K0436 + 400		Santiago-Tuguegarao Rd – K0436 + 237 – K0436 + 264.40, K0436 + 285.7 – K0436 + 368	
	CW-1 – Road Widening – 0.348 Lane Km	₱ 4,438,420.00	CW-1 – Road Widening – 0.2194 Lane Km	₱ 4,438,420.00
	EAO	₱ 90,580.00	EAO	₱ 90,580.00
	Total	₱ 4,529,000	Total	₱ 4,529,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2019 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I,II,III,IV-A,V and CAR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


JUL 19 2019
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated July 2, 2019 of Regional Director **MELANIO C. BRIOSOS, DPWH-REGION II**, endorsing the request of District Engineer **DANILO U. TABILAS, Cagayan 3rd DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100376000 Project ID: P00300460LZ					
OO1 : Ensure Safe and Reliable National Road System			OO1 : Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Primary Roads			Network Development – Road Widening – Primary Roads		
Santiago-Tuguegarao Rd – K0436 + 226 – K0436 + 400			Santiago-Tuguegarao Rd – K0436 + 237 – K0436 + 264.40, K0436 +285.7 – K0436 + 368		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening – 0.348 Lane Km	₱ 12,754,080/ Lane Km	₱ 4,438,420.00	CW-1 – Road Widening – 0.2194 Lane Km	₱ 20,229,808/ Lane Km	₱ 4,438,420.00
EAO	-	₱ 90,580.00	EAO	-	₱ 90,580.00
Total:		₱ 4,529,000	Total:		₱ 4,529,000
Justification:					
<ul style="list-style-type: none">• The change in work station limits is due to overlapping of the previous variation order of 2018 widening project.• The decrease in physical target is due to the design requirements which include widening box culvert and retaining wall having a height of 1.2m.					


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR


EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN9C03400

95