



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 26, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 23 March 2018 of **DPWH Region II Regional Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer DANILO U. TABILAS, Cagayan 3rd DEO** for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310201100028000</b> <b>Project ID: P00202446LZ</b> OO1 : Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Primary Roads Cagayan Valley Rd - K0497 + 885 - K0498 + 000, K0499 + 260 - K0501 + 300			OO1 : Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Primary Roads Cagayan Valley Rd - K0499+260 – K0501+300, <b>K0503+164 – K0503+248</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Road Widening/ 3.97 lane Km	₱ 14.431M /lane Km	₱ 57.291M	CW1 – Road Widening/ <b>4.234 lane Km</b>	<b>₱ 9.612M</b> /lane Km	<b>₱ 40.698M</b>
-	-	-	CW2 – Construction of Slope Protection Structure/ <b>3,890.98 sq.m</b>	<b>₱ 4.265T</b> /sq.m	<b>₱ 16.593M</b>
EAO	-	₱ 2.078M	EAO	-	₱ 2.078M
Total:		<b>₱ 59.369M</b>	Total:		<b>₱ 59.369M</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>The change in work station limits is due to the completed CY 2017 road widening in one of the original limits. (1<sup>st</sup> road section)</li><li>Based in the RBIA the 3.97 lane Km road widening is in-correct as per GAA.</li><li>The increase in physical target due to the sufficiency of allotted fund.</li><li>Retaining wall was included to support the stability of the road.</li><li>The decrease in the unit cost is based on the approved DUPA and POW.</li></ul>					


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8G02044