



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 26, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 23 March 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer DANILO U. TABILAS**, Cagayan 3rd District Engineering Office, for the **modification** of the project under FY 2018 GAA, to wit;

| As per GAA/Original | | | As Modified | | |
|---|-----------------------|------------|---|-----------------------|----------------|
| Project Description | | | | | |
| UACS No. 310201100225000 Project ID: P00201196LZ | | | | | |
| OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads: | | | OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads: | | |
| Santiago-Tuguegarao Rd - K0435+144 - K0436+165 | | | Santiago-Tuguegarao Rd - K0435+144 - K0436+226 | | |
| Type of Work/ Physical Target | Unit Cost | Allocation | Type of Work/ Physical Target | Unit Cost | Estimated Cost |
| CW1 – Road Widening/ 2.046 lane-km | ₱ 14.370M/ lane-km | ₱ 29.400M | CW1 – Road Widening/ 2.168 lane-km | ₱ 10.518M/ lane-km | ₱ 22.803M |
| - | - | - | CW2 – Construction of Slope Protection Structure/ 1,552 sq.m. | ₱ 4.25T/sq.m. | ₱ 6.597M |
| EAO | - | ₱ 600.0T | EAO | - | ₱ 600.0T |
| Total | | ₱ 30.0M | Total | | ₱ 30.0M |
| Justification: | | | | | |
| <ul style="list-style-type: none">The increase in target length is due to the sufficiency of fund allotment to cover the additional length of 0.122 lane km.Slope protection structure was included in the project to support the stability of the road.The decrease in the unit cost is based on the approved Detailed Unit Price Analysis and Program of Work (DUPA and POW). | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8G02083