



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 26, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 23 March 2018 of **DPWH Region II Regional Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer DANILO U. TABILAS, Cagayan 3rd DEO** for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310201100202000</b> <b>Project ID: P00202448LZ</b> OO1 : Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Primary Roads  Santiago - Tuguegarao Rd (Jct Kalinga - Tuguegarao Sect) - K0442+222 - K0444+593			OO1 : Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Primary Roads  Santiago - Tuguegarao Rd (Jct Kalinga - Tuguegarao Sect) - <b>K0442+266 – K0442+409, K0442+880 – K0445+500</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Road Widening/ 4.746 lane Km	₱ 15.758M /lane Km	₱ 74.788M	CW1 – Road Widening/ <b>5.622 lane Km</b>	<b>₱ 10.550M /lane Km</b>	<b>₱ 59.313M</b>
-	-	-	CW2 – Construction of Slope Protection Structure/ <b>3,405.53 sq.m</b>	<b>₱ 4.544T /sq.m</b>	<b>₱ 15.475M</b>
EAO	-	₱ 2.7125M	EAO	-	₱ 2.7125M
Total:		<b>₱ 77.50M</b>	Total:		<b>₱ 77.50M</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>• The increase in physical target is due to the sufficiency of the allotment to cover the additional station limits.</li><li>• <u>Slope protection was included in the project to support the stability of the road.</u></li><li>• The decrease in the unit cost is based on the approved DUPA and POW.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8G01997