



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 12, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 4 April 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310306100021000 Project ID: P00201226VS					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Bridge – Construction of New Permanent Bridges			Bridge – Construction of New Permanent Bridges		
Sinunogan Br. Along Luyang-Poo-Lazi Rd			Sinunogan Br. Along Luyang-Poo-Lazi Rd		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Concrete Bridge: 477 Square meters	P 113.516/ Square meters	P 54,147.115	CW1- Construction of Concrete Bridge: 954 Square meters	P 56.758/ Square meters	P 54,147.115
EAO	-	P 1,963.885	EAO	-	P 1,963.885
Total:		P 56,111	Total:		P 56,111
Justification: The Physical Target of this project has increased from 477 Square meters to 954 Square meters because of the need to extend or lengthen the bridge project to satisfy required design gradient.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8F05451