

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



125 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of **Assistant Regional Director CAYAMOMBAO D. DIA** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer ELNORA P. GONGB**, Zamboanga Sibugay 1st DEO to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100123000 Project ID: P00200260MN					
OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Diplahan Jct-Malangas Port Rd - K 1747+400 - K 1747+440			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Diplahan Jct-Malangas Port Rd - K1747+280 - K1747+540		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of Road Slope Protection Structure: 800 Square meters	12,250 / Square meters	9,800,000	CW-1 – Construction of Road Slope Protection Structure: 2,938 Square meters	3,335.60 / Square meters	9,800,000
EAO		200,000	EAO		200,000
Total		10,000,000	Total		10,000,000
Justifications					

Justification:

- Based on actual field requirements there are identified areas that has suffered from scouring and soil erosion in order to address this problem, the utilization of funds was maximize causing the increase of physical target.
- Change in station limits in order to prioritize the area where slope protection is much needed.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/MSQ/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02633