



25 APR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of **Assistant Regional Director CAYAMOMBAO D. DIA** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer ELNORA P. GONGB**, Zamboanga Sibugay 1st DEO to be implemented by the said region under FY2018 GAA, to wit:

GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100028000 Project ID: P00201574MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Asphalt Overlay along Junction Imelda-Alicia Road, K1762+410-K1763+549			Asphalt Overlay along Junction Imelda-Alicia Road, K1757+574.68 - K1758+119.80		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Preventive Maintenance of Road: Asphalt Overlay: 2.194 Lane Km	13,744,872.38 / Lane Km	30,156,250	CW-1 – Preventive Maintenance of Road: Asphalt Overlay: 1.720 Lane Km	17,532,703.49 / Lane Km	30,156,250
EAO		1,093,750	EAO		1,093,750
Total		31,250,000	Total		31,250,000
Justification: The physical target was slightly decreased due to: <ul style="list-style-type: none">The existing carriageway, has a wider width which range from 6.7 meters to 7.9 meters, instead of the conventional 6.7 meters only;Inclusion of the existing concrete paved shoulder that needs to be overlaid in order to obtain homogeneity of the road; andArea was moved where asphalt overlay is much needed.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary
2:1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02632