

Rehabilitation/Improvement
Mandana (Phase III), Canday
18/10036

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of **Assistant Regional Director CAYAMOMBAO D. DIA** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer ELNORA P. GONGB**, Zamboanga Sibugay 1st DEO to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100070000 Project ID: P00200088MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
Lanao-Pagadian-Zamboanga City Rd - K1743 + 510 - K1743 + 906			Lanao-Pagadian-Zamboanga City Rd - K1743 + 510 - K1743 + 906		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Reconstruction from Paved to Concrete: 0.396 Lane Km	32,070,252.53 / Lane Km	12,699,820	CW-1 – Reconstruction from Paved to Concrete: 0.792 Lane Km	16,035,126.26 / Lane Km	12,699,820
EAO		259,180	EAO		259,180
Total		12,959,000	Total		12,959,000
Justification: <ul style="list-style-type: none">The adjustment of physical target is due to typographical error, wherein physical target was 0.396 lane km instead of 0.792 lane km based on station limits (K1743+510 – K1743+906);The original unit cost was found higher than the prevailing unit cost of the Department, thus, lower unit cost.					
Based on our evaluation, the submitted request for adjustment is					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02642