



25 APR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of **Assistant Regional Director CAYAMOMBAO D. DIA** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer ELNORA P. GONGB**, Zamboanga Sibugay 1st DEO to be implemented by the said region under FY2018 GAA, to wit:

| As per GAA/Original | | | As Modified | | |
|--|-------------------------|------------------|---|-------------------------|----------------------|
| Project Description | | | | | |
| UACS No. 310212100070000 Project ID: P00200874MN | | | | | |
| OO1: Ensure Safe and Reliable National Road System | | | OO1: Ensure Safe and Reliable National Road System | | |
| Network Development - Paving of Unpaved Roads - Tertiary Roads | | | Network Development - Paving of Unpaved Roads - Tertiary Roads | | |
| Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1756 + 320 - K1756 + 667, K1771 + 460 - K1771 + 717, K1772 + 917 - K1773 + 969 | | | Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1756+311 - K1756+667.30, K1771+590 - K1771+720, K1772+917 - K1773+969 | | |
| Physical Target | Unit Cost (Php) | Allocation (Php) | Physical Target | Unit Cost (Php) | Estimated Cost (Php) |
| CW-1 – Paving of Unpaved Roads: 3.316 Lane Km | 12,762,756.33 / Lane Km | 42,321,300 | CW-1 – Paving of Unpaved Roads: 3.0766 Lane Km | 13,755,866.90 / Lane Km | 42,321,300 |
| EAO | | 863,700 | EAO | | 863,700 |
| Total | | 43,185,000 | Total | | 43,185,000 |
| Justification: | | | | | |
| <ul style="list-style-type: none">The physical target slightly decreased due to the inclusion of Drainage and Slope Protection Works of 11.09 % of the total project cost, this is necessary in order to prolong the economic life of the road.Huge quantity of surplus common excavation and embankment from roadway excavation of common soil under Earthworks, which accumulates higher percent weight of 12.44 % out of the total cost of the project resulting to the decrease of project target length. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL G. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary

2.1 NDJC/ACF/RCY



WIN8C02634