



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

25 APR 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of **Assistant Regional Director CAYAMOMBAO D. DIA** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer ELNORA P. GONGB**, Zamboanga Sibugay 1<sup>st</sup> DEO to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100029000 Project ID: P00201575MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Asphalt Overlay along Junction Imelda-Alicia Road, K1765+222.50-K1766+525			Asphalt Overlay along Junction Imelda-Alicia Road, K1758+119.80-K1759+582.50		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Preventive Maintenance of Road: Asphalt Overlay: 2.537 Lane Km	13,408,060.70 / Lane Km	34,016,250	CW-1 – Preventive Maintenance of Road: Asphalt Overlay: 2.1074 Lane Km	16,141,335.29 / Lane Km	34,016,250
EAO		1,233,750	EAO		1,233,750
Total		35,250,000	Total		35,250,000
Justification: The physical target was slightly decreased due to: <ul style="list-style-type: none"><li>The existing carriageway, has a wider width which range from 6.7 meters to 7.9 meters, instead of the conventional 6.7 meters only;</li><li>Inclusion of the existing concrete paved shoulder that needs to be overlaid in order to obtain homogeneity of the road; and</li><li>Area was moved where asphalt overlay is much needed.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02648