



APR 02 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr., CESO III** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Sur 1st District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

2018 GAA in the prescribed form (2018, version 0), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS NO. 320101102179000 PROJECT ID: P00220719MN					
002: Protect lives and Properties Against Major Floods- Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-			002: Protect lives and Properties Against Major Floods- Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-		
Construction of Guinabot Flood Control, Poblacion, Midsalip, Zamboanga del Sur			Construction of Guinabot Flood Control, Poblacion, Midsalip, Zamboanga del Sur		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of revetment with steel sheet piles 250.00 l.m.	₱ 78,400.00 /l.m.	₱19.60M	CW-1- Construction of Flood Mitigation Structure 168 l.m.	₱ 116,666.67 /l.m.	₱19.60M
EAO	-	₱ 0.40M	EAO	-	₱ 0.40M
Total		₱ 20.0 M	Total		₱ 20.0 M
Justification: The physical target decreased from 250 lm. to 168 lm. due to the huge quantity Handlaid Rock Embankment and Structural Steel Sheet Pile (Furnished and Driven) which constitutes 19.91% and 34.01% of the total project cost, respectively, to ensure stability.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02474