

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the request for Project Modification of Zamboanga del Norte 3<sup>rd</sup> District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310102100191000</b> <b>Project ID: P00200036MN</b>  OO1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Secondary Roads -  Jct Polo - Dapitan Park National Road - K1828 + 347 - K1828 + 427, K1829 + 008 - K1829 + 538			OO1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Secondary Roads -  Jct Polo - Dapitan Park National Road - <b>1829+008 - K1829+527</b>		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Preventive Maintenance of Road: Asphalt Overlay: <b>1.220</b> lane km	6,082,426.23 / lane km.	7,420,560	CW-1 – Preventive Maintenance of Road: Asphalt Overlay: <b>1.038</b> lane km	7,148,901.73 / lane km	7,420,560
EAO		151,440	EAO		151,440
<b>Total:</b>		<b>7,572,000</b>	<b>Total:</b>		<b>7,572,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>To specify the correct station limit based on actual survey/validation.</li><li>The <u>physical target has decreased</u> from 1.220 lane km. to 1.038 lane km. because of the increased prices of construction materials due to <u>additional haulage cost</u> from the District Office to the project site which is about 30 kilometers.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

**RAFAEL C. VABUT**

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER - IN - CHARGE

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary

