



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the request for Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

| As per GAA/Original | | | As Modified | | |
|---|-----------------|------------------|---|------------------|----------------------|
| Project Description | | | | | |
| UACS No. 310107100046000 Project ID: P00200190MN | | | | | |
| OO1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Primary Roads | | | OO1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Primary Roads | | |
| Dipolog-Punta-Dansullan-Sergio Osmeña-Zamboanga del Norte/Sur Bdry Rd K1873+210 – K1873+280, K1879+390-K1879+620 | | | Dipolog-Punta-Dansullan-Sergio Osmeña-Zamboanga del Norte/Sur Bdry Rd K1873+210 – K1873+280, K1879+390-K1879+ 462 | | |
| Physical Target | Unit Cost (Php) | Allocation (Php) | Physical Target | Unit Cost (Php) | Estimated Cost (Php) |
| CW-1 – Construction of road slope protection structure 2,900 sq.m. | 1,960.00 /sq.m. | 5,684,000 | CW-1 – Construction of road slope protection structure 790.49 sq.m. | 7,043.73 / sq.m. | 5,568,000 |
| EAO | | 116,000 | EAO | | 116,000 |
| | | | ROW: 77 sq.m. | 1,506.49 /sq.m. | 116,000 |
| Total: | | 5,800,000 | Total: | | 5,800,000 |
| Justification: Decrease in physical target from 2,900 sq.m. to 790.49 sq.m. because grouted riprap was originally considered as slope protection. However, during detailed engineering design <u>gabions are deemed appropriate based on the soil condition thereat.</u> • Inclusion of all design features to conform with D.O. 11 series of 2015. • Inclusion of allocation/reserved payment for the Road Right of Way acquisition. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary

2.1 NDJC/ACF/RCY



WIN8C02542