



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

24 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 28 March 2018 of Regional Director **JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Project Modification of Zamboanga del Norte 1<sup>st</sup> District Engineering Office under FY 2018 GAA in the prescribed form (2018, version 6), to wit:

1<sup>st</sup> District Engineering Office under FY 2018 GAA in the proposed

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117201996000 Project ID: P00251619MN					
Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Concreting of Road of Centro, Gampis, Sindangan, Zamboanga del Norte			Concreting of Road, Centro Gampis, Sindangan, Zamboanga del Norte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1-Construction of Concrete Road 0.14 Lane km	₱5,000,000.00 /lane km	₱ 700,000.00	CW-1-Construction of Concrete Road 0.202 Lane km	₱3,465,346.53 /lane km	₱ 700,000.00
EAO	-	-	EAO	-	-
Total		₱ 700,000.00	Total		₱ 700,000.00

**Justification:**

The increase in physical target from 0.140 lane km to 0.202 lane km were due to the following:

- The actual terrain of the identified road section has a minimal correction on the existing road gradient and was found flat instead of the anticipated rolling terrain for concreting;
- The road design requires minimal excavation and embankment, thus, lower unit cost per lane km.

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 NDJC/MSQ/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02620