



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

24 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated 28 March 2018 of Regional Director **JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Project Modification of Zamboanga del Norte 1st District Engineering Office under FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117201994000 Project ID: P00251620MN					
Local Roads And Bridges - Local Roads - Local Infrastructure Program			Local Roads And Bridges - Local Roads - Local Infrastructure Program		
Concreting of Road from Sitio Patunan to Purok Bato, Punta Blanca, Manukan, Zamboanga del Norte			Concreting of Road from Sitio Patunan to Purok Bato, Punta Blanca, Manukan, Zamboanga del Norte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1-Construction of Concrete Road 0.36 Lane km	₱4,812,500 /lane km	₱ 1,732,500	CW-1-Construction of Concrete Road 0.400 Lane km	₱4,331,250 /lane km	₱ 1,732,500
EAO	-	₱ 17,500	EAO	-	₱ 17,500
Total		₱ 1,750,000	Total		₱ 1,750,000
Justification: The increase in physical target from 0.360 lane km to 0.400 lane km were due to the following:					
<ul style="list-style-type: none">The identified alignment does not need other design features as anticipated to be complemented with drainage system since such is already existing;The road design requires minimal correction on the existing road gradient and additional design features, thus, lower unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.1 NDJC/MSQ/RCY



WIN8C02623