



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

24 APR 2018

MEMORANDUM


FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated 28 March 2018 of Regional Director **JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Project Modification of Zamboanga del Norte 1st District Engineering Office under FY 2018 GAA in the prescribed form (2018, version 6), to wit:


off to wit.

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100189000 Project ID: P00200034MN OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Sindangan-Siayan-Dumingag-Mahayag Rd (Sindangan-Siayan Sect) - K1930 + 000 - K1930 + 052			 OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Sindangan-Siayan-Dumingag-Mahayag Rd (Sindangan-Siayan Sect) - K1926+145.00 – K1926+176.50, K1929+940 – K1930+060, K1930+725 – K1930+747, K1930+766 – K1930+800, K1941+428 – K1941+464		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1- Preventive Maintenance of Road: Concrete Reblocking 0.104 Lane km	₱42,403,846.15 / Lane km	₱ 4,410,000.00	CW-1- Preventive Maintenance of Road: Concrete Reblocking 0.3165 Lane km	₱13,933,649.29 / Lane km	₱ 4,410,000.00
EAO	-	₱ 90,000.00	EAO	-	₱ 90,000.00
Total		₱ 4,500,000.00	Total		₱ 4,500,000.00
Justification: <ul style="list-style-type: none">The station limits were adjusted based on actual survey/validation with shattered slabs to address the current bad condition of the PCCP at intermittent sections along Sindangan-Siayan section.Moreover, based on actual geotechnical investigation, the subbase course materials were no longer removed as originally anticipated for replacement, hence, the decrease of unit cost per lane km which consequently increases the physical target from 0.104 to 0.3165 lane km.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 NDJC/MSO/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02617