



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

24 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 28 March 2018 of Regional Director **JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Project Modification of Zamboanga del Norte 1st District Engineering Office under FY 2018 GAA in the prescribed form (2018, version 6), to wit:

| As per GAA/Original | | | As Modified | | |
|---|-------------------------|------------|--|-------------------------|----------------|
| Project Description | | | | | |
| UACS No. 320101102157000 Project ID: P00221457MN 002: Protect Lives and Properties Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood control structure along Ponot Diut River (downstream) both sides, Jose Dalman, Zamboanga del Norte | | | 002: Protect Lives and Properties Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood control structure along Ponot Diut River (downstream) both sides, Jose Dalman, Zamboanga del Norte | | |
| Physical Target | Unit Cost | Allocation | Physical Target | Unit Cost | Estimated Cost |
| CW-1-Construction of Flood Mitigation Structure 400 Lineal Meters | ₱0.098 M /Lineal Meters | ₱ 39.2 M | CW-1-Construction of Flood Mitigation Structure 459 Lineal Meters | ₱0.085 M /Lineal Meters | ₱39.2 M |
| EAO | - | ₱ 0.80 M | EAO | - | ₱ 0.80 M |
| Total | | ₱ 40.0M | Total | | ₱40.0 M |
| Justification: The increase in physical target from 400 lineal meters to 459 lineal meters were due to the following: <ul style="list-style-type: none">The height of the revetment after the preparation of hydrology/hydraulic analysis and geotechnical investigation is lower as compared to what was originally anticipated, hence, the decrease of the unit cost.The lengthening of the revetment was desired to effectively shield the river bank from further scouring and also, to protect the abutments of Ponot Bridge. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 NDJC/MSQ/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02613