

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY

Manila

2 4 APR 2018

MEMORANDUM

FOR

: MARK A. VILLAR

Secretary

This Department

Respectfully submitted is the Memorandum dated 28 March 2018 of Regional Director JORGE U. SEBASTIAN, JR., CESO III of DPWH-IX, favorably endorsing the request for Project Modification of Zamboanga del Norte 1st District Engineering Office under FY 2018 GAA in the prescribed to

As per GAA/Original			As Modified		
		Project D	escription		Series and the series of the s
UACS No. 30020 Project ID: P002	4100197000 230010MN			-	
Convergence and Special Support Program — Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones Jet. Dipolog-Sindangan-Liloy Road connecting to Bago- Siari Section in support of Rice, Rubber, Coconut, & Abaca Industries, Sindangan, Zamboanga Del Norte			Convergence and Special Support Program – Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones Jct. Dipolog-Sindangan-Liloy Road connecting to Bago- Siari Section in support of Rice, Rubber, Coconut, & Abaca Industries, Sindangan, Zamboanga Del Norte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Concrete Road 4.00 Lane km	₱12,250,000.00 / Lane km	₱ 49,000,000.00	CW-1- Construction of Concrete Road 4.148 Lane km	₱11,812,921.89 / Lane km	49,000,000.00
EAO	-	₱ 1,000,000.00	EAO	-	₱ 1,000,000.00
Total		₱50,000,000.00	Total		₱50,000,000.00

The increase in physical target from 4.00 lane km to 4.148 lane km was due to the following:

- The actual alignment of the identified road section has a minimal correction on the existing road gradient and the terrain was found rolling instead of the anticipated mountainous;
- The excavation volume is less than what was expected and the concreting does not require additional design features, thus lower unit cost per lane km.

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

RAFAEL CLABUT Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 NDJC/MSQ/RCY

Department of Public Works and Highways
Office of the Secretary

